



+



SR 37 CORRIDOR FISHERS

STAKEHOLDER KICKOFF MEETING





**AND THANK YOU
TO OUR PARTNERS**

PROJECT LEADERSHIP

- Collaborative local project partners
- Primary local public agency project lead
- INDOT/FHWA Project Involvement




OWNER REPRESENTATIVE ROLE RQAW

- Local administrative oversight of the project ensuring satisfaction of community goals
- Manage flow of project communication
- Community outreach/public involvement/media
- Project reporting
- Financial tracking
- Schedule quarterly meetings with INDOT

PROJECT DESIGN MANAGER

AMERICAN STRUCTUREPOINT

- Provide technical leadership, oversight and direction for entire project design and to each project design subgroup.
- Ensure overall corridor design quality and consistency
- Organize and lead regular design team progress meetings
- Present project technical information in public involvement process
- Coordinate with all team members to ensure schedule adherence



ACCOMPLISHED TO DATE

- Corridor Improvement Feasibility Study
- Identification of critical traffic issues and needs
- What types of improvements would and would not address corridor issues & satisfy needs.
- Graphical representation of Feasibility Study's recommended interchange
- Negotiated funding agreement with Governor/INDOT





2015

135TH STREET / STATE ROAD 37

Hamilton County, Indiana



STRUCTUREPOINT
INC.

STATE ROAD 37



2015

146TH STREET / STATE ROAD 37


Hamilton County, Indiana



STATE ROAD 37

CURRENTLY UNDERWAY

- Environmental evaluation
- Survey & soil borings within phase I project limits
- Gravity drainage outfall trunk line survey & soil borings
- Traffic model development
- Public outreach



Phase I Project Limits

DESIRED DESIGN AND ENVIRONMENTAL TIMEFRAME

PRELIMINARY SCHEDULE

2016

2017

MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
●													
	●												
			●										
								●					
											●		
													●

MAY 18 Notice to Proceed

JUNE 3 Survey Notification Letters Mailed

AUGUST 2016 Survey Complete/Design Begins

JANUARY 2017 Preliminary Design Plans

APRIL 2017 Public Hearing

JUNE 2017 Environmental Approval/Right of Way Discussions Begin

DESIRED DESIGN AND ENVIRONMENTAL TIMEFRAME

PRELIMINARY SCHEDULE																	
2018										2019				2020			
M	A	M	J	J	A	S	O	N	D	1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr
●																	
			●														
						●											
								●									
													●				
													●				
																	●

MARCH 2018 R/W Acquisition Substantially Complete

JUNE 2018 Design Plans complete

SEPTEMBER 2018 Anticipated Bid Date Drainage/MOT

FALL 2018 Anticipated Bid Interchange Package #1

FALL 2019 Anticipated Bid Interchange Package #2

FALL 2019 Substantial Completion I.P. #1

FALL 2020 Substantial Completion I.P. #2

WHAT'S NEXT

- Next steps for project outreach
- Information to be included on the project web site
- Next meeting of this group



QUESTIONS?
sr37@fishers.in.us

PROJECT WEBSITE

www.fishers.in.us/SR37Improvements

