



STATE **ROAD37**
IMPROVEMENT PROJECT



Public Information Meeting

NOVEMBER 1, 2021



126th St.


Status

Construction is complete. Finishing touches to be completed include seeding, staining, handrail lighting, etc.

Impact to Date

Drastic reduction in backups on I-69. Free flow traffic through 126th. No longer using law enforcement to control traffic congestion at Ford Drive.





146th St.

Status

Traffic on 146th street is now on the newly constructed section of the bridge. The contractor will now focus efforts on the south half of the 146th St. bridge. Work on SR37 excavation and construction of the south portion of SR 37 is ongoing.

Impact to Date

Left turns continue to be restricted at SR37 and 146th St. through completion of interchange.



131st St.

Status

Traffic is now on the newly constructed west portion of the Interchange. Work will now be concentrated on the eastern portion of the intersection and the bridge. This will continue throughout the winter with construction completion anticipated late summer 2022.

Impact to Date

Southbound traffic is now on the future ramps and Northbound traffic is on mainline SR37. Access will be restricted from 131st St. for a duration of approximately 3 weeks. Access to/from SR37 on the east side will be restricted over the winter.



135th St.

Status

The intersection is fully operational while construction is ongoing at 131st St.

Impact to Date

When 131st St is open to cross traffic in Summer 2022, work will begin to convert this into a Right-In Right-Out.





141st St.

Status

Currently in final stages of design. Wrapping up R/W acquisition and initiating utility relocations. The project is on a letting date of February 2022

Impact to Date

Initial traffic impacts to begin late summer 2022.





Business Stakeholder Collaboration

Engaging our SR37 Business Stakeholders continues to be a primary objective of the 37Thrives campaign. Since July 2018, monthly business stakeholder meetings have been hosted to provide a direct channel of communication.




Business Stakeholder Collaboration

A few highlights of this multi-year collaboration include:

- Monthly meetings to share construction updates, answer questions and get businesses involved in marketing opportunities.
- Direct communication with email updates on construction details, schedules, and notice of restrictions—prior to public posting.
- One-to-One collaboration/support.
- Media/advertising participation.



Public Outreach



Advertising
Radio+Print+Digital



Social Media
Posts+Ads



Signage
Corridor Signs,
Temp Permits

Project Contacts



Hatem Mekky

City of Fishers Engineering
mekkyh@fishers.in.us



Jennifer Beck

INDOT
JBeck@indot.in.gov



Keriann Rich

37Thrives
krich@honest-digital.co



Project Partners





STATE **ROAD37**
IMPROVEMENT PROJECT



Q + A

PUBLIC INFORMATION MEETING

